COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/12/2017

ESTIMATE SUMMARY 06:23:45

CONTID: C20941

PCN: 20941-BID

CONTRACT DESCRIPTION:

Boulder (4 intersections) and Greeley (1 intersecti on)

PROJECT NO: STAR400-346

R4 FY17 SIGNAL POLE REPLACEMENT
NAME OF ROAD:

ESTIMATE NO: 0002 PROG

COFRS REPORTING CATEGORY: 4

PERCENT TIME: 10.00

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 11.0 DAYS

TIME ALLOW: 110 WORK DAYS

ORIG TIME ALLOW: 95 WORK DAYS

PROJECT COUNTIES: BOULDER, REGION 4 WELD

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/31/2017 DATE TIME STARTED 02/07/2017

5920 LAMAR STREET DATE LET 12/15/2016 DATE WORK BEGAN  08/14/2017
DATE AWARDED 01/10/2017 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/07/2017

ARVADA CO 80003 (303)422-7985

CURRENT PROJECTAMT: $  1527,956.63  PARTICIPATING

AWARD PROJECTAMT:  $ 113865150 NON-PARTICIPATING

PERCENT COMPLETE: 11.76% TOTAL EARNINGS

FUNDS AVAILABLE: $  1,34820820  STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE ACCEPTED

DATE NOTICE TO PROCEED  02/07/2017

CURRENT TOTAL THIS ESTIMATE

$ 0.00 $ 0.00
179,748.43 102,364.50
179,748.43 102,364.50

62,320.00 0.00
242,068.43 102,364.50
-3,892.45 -2,320.93

0.00 0.00
238,175.98 100,043.57

0.00 0.00

0.00 0.00

238,175.98 100,043.57

0.00 0.00

PAYMENT DUE $ 100,043.57

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20941-BID ESTIMATE RUN 10/12/2017
PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 Removal of Delineator 3.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0010 202-00200 *Removal of Sidewalk 27.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0015 202-00203 *Removal of Curb and Guitter 100.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0020 202-00206 *Removal of Concrete Curb Ramp 26.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0025 202-00220 *Removal of Asphalt Mat 8.000 0.000
SY 0.000 0.00
65.00000 0.000 0.00
0030 202-00250 *Removal of Pavement Marking 260.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0035 202-00810 Removal of Ground Sign 1.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0040 202-00828 Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
21,725.00000 0.000 0.00
0045 203-01597 *Potholing 40.000 0.000
HOUR 12.000 1,980.00
165.00000 12.000 1,980.00
0050 203-02330 Laborer 36.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0055 208-00008 Erosion Log Type 2 (12 Inch) (9in) 708.000 0.000
LF 0.000 0.00

8.00000 0.000 0.00



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 20941-BID ESTIMATE RUN 10/12/2017
PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00035 Aggregate Bag 335.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0065 208-00046 Pre-fabricated Concrete Washout Structure 5.000 0.000
EACH 1.000 930.00
930.00000 1.000 930.00
0070 208-00053 Storm Drain Inlet Protection (Type I) 3.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0075 208-00054 Storm Drain Inlet Protection (Type II) 6.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0080 208-00056 Storm Drain Inlet Protection (Type IlI) 4.000 0.000
EACH 0.000 0.00
865.00000 0.000 0.00
0085 208-00103 Removal and Disposal of Sediment (Labor) 5.000 0.000
HOUR 0.000 0.00
225.00000 0.000 0.00
0090 208-00106 Sweeping (Sediment Removal) 5.000 0.000
HOUR 0.000 0.00
215.00000 0.000 0.00
0095 208-00107 Removal of Trash 5.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 210-00479 Reset Radio Communication Antenna 3.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0105 210-00845 Reset Traffic Signal Controller 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0110 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 6.000 0.000
SY 0.000 0.00
300.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN 10/12/2017
PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 503-00018 Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0120 503-00024 Drilled Caisson (24 Inch) 12.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
0125 503-00036 Drilled Caisson (36 Inch) 209.000 0.000
LF 38.000 16,948.00
446.00000 38.000 16,948.00
0130 503-00048 Drilled Caisson (48 Inch) 21.000 0.000
LF 21.000 11,655.00
555.00000 21.000 11,655.00
0135 503-00054 Drilled Caisson (54 Inch) 21.000 0.000
LF 0.000 0.00
625.00000 0.000 0.00
0140 607-11525 Fence (Plastic) 78.000 0.000
LF 60.000 300.00
5.00000 60.000 300.00
0145 608-00000 *Concrete Sidewalk 72.000 0.000
SY 0.000 0.00
215.00000 0.000 0.00
0150 608-00010 *Concrete Curb Ramp 20.000 0.000
SY 0.000 0.00
205.00000 0.000 0.00
0155 609-21010 *Curb and Gutter Type 2 (Section I-B) 82.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0160 609-21020 *Curb and Gutter Type 2 (Section I1-B) 22.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0165 610-00020 *Median Cover Material (Patterned Concrete) 447.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN 10/12/2017
PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00041 Delineator (Flexible) (Type 1) 3.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0175 613-00206 *2 Inch Electrical Conduit (Bored) 1,685.000 0.000
LF 349.000 4,188.00
12.00000 349.000 4,188.00
0180 613-00306 *3 Inch Electrical Conduit (Bored) 3,670.000 0.000
LF 744.000 11,718.00
15.75000 744.000 11,718.00
0185 613-07002 Type Two Pull Box 16.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0190 613-07003 Type Three Pull Box 10.000 0.000
EACH 0.000 0.00
955.00000 0.000 0.00
0195 613-07034 Pull Box (24"x36"x18") 1.000 0.000
EACH 0.000 0.00
952.00000 0.000 0.00
0200 613-07038 Pull Box (36"x48"x18") 1.000 0.000
EACH 0.000 0.00
1,230.00000 0.000 0.00
0205 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
26,500.00000 0.000 0.00
0210 613-13000 Luminaire (LED) 20.000 0.000
EACH 0.000 0.00
1,108.00000 0.000 0.00
0215 613-32300 Light Standard Steel (30 Foot) 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0215 MATERIAL ALLOWANCE Light pole stockpile 0.000
EACH 0.000 0.00
2,455.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN 10/12/2017
PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 613-40000 Concrete Foundation Pad 1.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0225 613-80130 Service Meter Cabinet 5.000 0.000
EACH 1.000 6,100.00
6,100.00000 1.000 6,100.00
0230 614-00025 Sign Panel (Class 1) (Install Only) 114.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0235 614-00027 Sign Panel (Class Il) (Install Only) 63.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0240 614-70150 Pedestrian Signal Face (16) (Countdown) 28.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0245 614-70200 Accessible Pedestrian Signal 8.000 0.000
EACH 0.000 0.00
1,795.00000 0.000 0.00
0250 614-70336 Traffic Signal Face (12-12-12) 53.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0255 614-70448 Traffic Signal Face (12-12-12-12) 8.000 0.000
EACH 0.000 0.00
1,025.00000 0.000 0.00
0260 614-70560 Traffic Signal Face (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
880.00000 0.000 0.00
0265 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
15,890.00000 0.000 0.00
0270 614-72860 Pedestrian Push Button 10.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00



CONTID: C20941 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 20941-BID ESTIMATE RUN 10/12/2017
PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 614-72863 Pedestrian Push Button Post Assembly 8.000 0.000
EACH 0.000 0.00
1,453.00000 0.000 0.00
0280 614-72866 Fire Preemption Unit and Timer 1.000 0.000
EACH 0.000 0.00
3,612.00000 0.000 0.00
0285 614-72887 Microwave Vehicle Radar Detector 11.000 0.000
EACH 0.000 0.00
7,659.00000 0.000 0.00
0285 MATERIAL ALLOWANCE Microwave Radar Detectors 11.000
EACH 0.000 0.00
5,665.45455 11.000 62,320.00
0290 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast 4.000 0.000
EACH 0.000 0.00
13,074.00000 0.000 0.00
0290 MATERIAL ALLOWANCE 35ft mast stockpile 0.000
EACH 0.000 0.00
38,976.00000 0.000 0.00
0295 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast 3.000 0.000
EACH 0.000 0.00
14,828.00000 0.000 0.00
0295 MATERIAL ALLOWANCE 45ft mast arm stockpile 0.000
EACH 0.000 0.00
22,066.00000 0.000 0.00
0300 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast 3.000 0.000
EACH 0.000 0.00
14,885.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 50ft mast arm stockpile 0.000
EACH 0.000 0.00
22,154.00000 0.000 0.00
0305 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast 1.000 0.000
EACH 0.000 0.00
16,298.00000 0.000 0.00
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PCN: 20941-BID ESTIMATE RUN
PROJECT: STAR400-346 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 MATERIAL ALLOWANCE 55' mast arm stockpile 0.000
EACH 0.000 0.00
12,180.00000 0.000 0.00
0310 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
22,429.00000 0.000 0.00
0315 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
26,451.00000 0.000 0.00
0315 MATERIAL ALLOWANCE 70ft mast arm stockpile 0.000
EACH 0.000 0.00
19,795.00000 0.000 0.00
0320 614-84100 Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
2,675.00000 0.000 0.00
0325 614-86105 Telemetry (Field) 1.000 0.000
EACH 0.000 0.00
4,365.00000 0.000 0.00
0330 614-86240 Traffic Signal Controller (Type 170) 1.000 0.000
EACH 0.000 0.00
3,590.00000 0.000 0.00
0335 614-86715 Traffic Signal Equipment 9.000 0.000
EACH 0.000 0.00
2,860.00000 0.000 0.00
0340 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
8,115.00000 0.000 0.00
0345 625-00000 *Construction Surveying 1.000 0.000
LS 0.250 2,500.00
10,000.00000 0.250 2,500.00
0350 626-00000 *Mobilization 1.000 0.250
LS 0.250 25,000.00
100,000.00000 0.500 50,000.00
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PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 626-01104 *Public Information Services (Tier 1V) 1.000 0.000
LS 0.250 2,250.00
9,000.00000 0.250 2,250.00
0360  630-00000 *Flagging 600.000 0.000
HOUR 114.500 3,435.00
30.00000 114.500 3,435.00
0365 630-00003 *Uniformed Traffic Control 40.000 0.000
HOUR 0.000 0.00
107.00000 0.000 0.00
0370  630-00007 *Traffic Control Inspection 38.000 0.000
DAY 7.000 910.00
130.00000 7.000 910.00
0375 630-00012 *Traffic Control Management 95.000 0.000
DAY 11.000 10,043.00
913.00000 11.000 10,043.00
0380 630-80335 *Barricade (Type 3 M-A) (Temporary) 3.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 46.000 0.000
EACH 2.000 90.00
45.00000 2.000 90.00
0390 630-80342 *Construction Traffic Sign (Panel Size B) 47.000 0.000
EACH 23.500 1,527.50
65.00000 23.500 1,527.50
0395 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 0.500 650.00
1,300.00000 0.500 650.00
0400 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 0.000
Type
ype) EACH 1.000 1,300.00
1,300.00000 1.000 1,300.00
0405 630-80360 *Drum Channelizing Device 80.000 0.000
EACH 10.000 320.00
32.00000 10.000 320.00
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PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 630-80380 *Traffic Cone 80.000 0.000
EACH 40.000 520.00
13.00000 40.000 520.00
0415 630-85041 *Mobile Attenuator 50.000 0.000
DAY 0.000 0.00
390.00000 0.000 0.00
0420 630-86810 Traffic Signal (Temporary) 1.000 0.000
EACH 0.000 0.00
8,771.00000 0.000 0.00
0421  700-70002 F/A ANTICIPATED CMO 201,666.200 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70010 F/A Minor Contract Revisions 116,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A Partnering 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70016 F/A Fuel Cost Adjustment 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70023 F/A On-The-Job Trainee 240.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445  700-70190 F/A Electric Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70074 F/A Obtain Power from CO#003 52,383.930 52,383.930
FA 0.000 0.00
1.00000 52,383.930 52,383.93
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PROJECT: STAR400-346 ESTIMATE NO: 0002 06:23:45
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 614-81160 Sig-Light Pole Steel (1-60 Ft) 0.000 0.000
EACH 0.000 0.00
23,170.00000 0.000 0.00
0465 202-00828 Rem Traf Sig Equipment 0.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0470  613-10000 Wiring 0.000 0.000
LS 0.000 0.00
4,505.00000 0.000 0.00
0475 625-00001 Const Surveying (Hour) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0480  626-00000 Mobilization 0.000 0.000
LS 0.000 0.00
17,000.00000 0.000 0.00
0485 626-01104 Public Info Services (Tier IV) 0.000 0.000
LS 0.000 0.00
1,530.00000 0.000 0.00
CAT0200 CURRENT AMT $ 1,527,956.63 $ 102,364.50 $ 242,068.43
PROJECT TOTAL CURRENT AMT $ 1,527,956.63 $ 102,364.50 $  242,068.43



